
ECS Configuration Change Request Page 1 of 1 Pages

CCR No. 97- 0548 Logged Date 4 / 1 0 / 9 7 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release B Change Class II

Title ( d e s c r i p t i o n )

Update Release B.0 SMC HW Baseline

Documents Affected

None

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech
Reference

 None

RTM Change Start New Baseline

Problem

Update the SMC HW diagram.

Proposed Solution

Review updated HW diagram and approve.

Impact Analysis:

Organizations Affected: BOO Contracts ECS Chief
Eng

FOS M&O

Procurement QO Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None X Small Medium Large

(Not exceeding $100,000)($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator C. Van Steenberg, Const. Ofc. Charleen Van Steenberg
Signature Date

Office Const. Mgr. Office Manager Chip Schwartz
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

CCB Chairperson Ramsey Billups
Signature Date

CM01OC96  ECS


